

4. Sprint Planning and Agile Delivery

4.1. Sprint Goal Definition

In the NovaTech Salesforce project, the sprint goal is used to guide the development of Salesforce features based on stakeholder needs. Each sprint goal should be connected to the selected user stories and should support the needs of Sales, Customer Service, Finance, and IT users

Sprint 1 – Setup and Access Control

- **Sprint Goal:** Enable the basic Salesforce setup, user access, role permissions, and security configuration to support all departments.
- **Feature Goal:** IT users are able to configure Salesforce, manage user accounts, monitor system security, and assign roles and permissions based on department responsibilities.
- **Risk Goal:** Reduce the risk of unauthorized access, incorrect user permissions, and system misconfiguration before other departments start using Salesforce

Sprint 2 – Sales Feature

- **Sprint Goal:** Enable the Sales team to manage leads, monitor opportunities, track pipeline stages, record follow-up activities, and generate sales reports in Salesforce.
- **Feature Goal:** Sales users are able to view sales opportunities and pipeline, assign leads, view lead and opportunity stages, record follow-up activities, access and update client information, and generate sales reports
- **Risk Goal:** Reduce the risk of missed follow-ups, duplicated leads, unclear sales progress, incomplete client information, and poor sales performance monitoring.

Sprint 3 – Customer Service Feature

- **Sprint Goal:** Enable the Customer Service team to manage customer cases, track case progress, record communication history, monitor SLA performance, and hand off interested customers to Sales.
- **Feature Goal:** Customer Service users are able to create and update customer cases, track case status, access customer information and support history, record communication history, view service reports and dashboards, monitor SLA performance, review unresolved cases, and hand off interested customers to the Sales team.
- **Risk Goal:** Reduce the risk of unresolved customer issues, repeated customer questions, incomplete service records, SLA breaches, delayed case resolution, and poor coordination between Customer Service and Sales.

Sprint 4 – Finance Feature

- **Sprint Goal:** Enable Finance users to access confirmed sales orders, invoice-related information, payment status, sales-related financial data, financial reports, and approval requests in Salesforce.

- **Feature Goal:** Finance users are able to access confirmed sales orders and customer information, access invoice-related information, track customer payment status, view sales-related financial data, generate financial reports or dashboards, and review financial approvals.
- **Risk Goal:** Reduce the risk of inaccurate financial records, delayed invoice preparation, untracked payment status, overdue payment issues, and inconsistent financial approval decisions.

Sprint 5 – System Monitoring, Integration, Testing, and Deployment

- **Sprint Goal:** Finalize system monitoring, integration, testing, bug fixing, deployment preparation, and launch of the Salesforce system.
- **Feature Goal:** IT users are able to monitor audit logs and system issues, support backup and data recovery, and monitor system integration and data migration. The project team is also able to test each developed feature, create and execute UAT test cases, fix bugs, prepare deployment, and launch the system.
- **Risk Goal:** Reduce the risk of system errors, unresolved defects, data loss, integration problems, failed deployment, and user acceptance issues before the Salesforce system is launched.

4.2. Sprint Backlog Creation

4.2.1. Task Breakdown

Sprint 1 – Setup and Access Control

1. US-22: monitor system security and user access
2. US-24: manage user accounts
3. US-25: manage roles and permissions
4. US-21: manage Salesforce configuration

Sprint 2 – Sales Feature

1. US-01: view sales opportunity and pipeline
2. US-02: assign leads and monitor team's activities
3. US-04: view lead and opportunity stages
4. US-05: record follow-up activities with clients
5. US-06: access and update client information
6. US-03: generate sales report

Sprint 3 – Customer Service Feature

1. US-10: create and update customer cases
2. US-11: track case status
3. US-12: access customer information and support history
4. US-13: record communication history with customers
5. US-07: view customer service reports and dashboards
6. US-08: monitor SLA performance
7. US-09: review unresolved cases

8. US-14: hand off interested customers to the Sales team

Sprint 4 – Finance Feature

1. US-17: access confirmed sales orders and customer information
2. US-18: access invoice-related information
3. US-19: track customer payment status
4. US-15: view sales-related financial data
5. US-20: generate financial reports or dashboards
6. US-16: review financial approvals

Sprint 5 – System Monitoring, Integration, Testing, and Deployment

1. US-26: monitor audit logs and system issues
2. US-27: support backup and data recovery
3. US-23: monitor system integration and data migration
4. Test each developed feature
5. Create and execute UAT test cases
6. Fix bugs and defects found during testing
7. Prepare deployment
8. Launch the Salesforce system

4.3. Sprint Capacity Planning

For NovaTech, the sprint capacity is estimated using the following assumptions:

- Sprint duration: 2 weeks
- Working days per sprint: 10 days
- Team size: 5 members
- Working hours per day: 8 hours
- Effective working hours per person per day: 6 hours
- Total estimated sprint capacity: $5 \text{ members} \times 10 \text{ days} \times 6 \text{ hours} = 300 \text{ hours}$

Based on the capacity planning assumption, the team has an estimated capacity of **300 hours per sprint**. This capacity is used to guide sprint planning and help the team decide whether the selected user stories are realistic to complete. The team should also review availability, holidays, meetings, and unexpected work before each sprint starts. If the available capacity is reduced, the team may need to move lower-priority items to the next sprint.