

8. Post-Implementation Review and Lessons Learned

8.1. Post-Implementation Review

Review Objective and Key Stakeholders

The objectives of the post-implementation review are:

1. To compare the final Salesforce implementation with the original project goals
2. To assess whether the system meets stakeholder requirements
3. To evaluate if the features support daily business activity
4. To collect feedbacks from key stakeholders and end users
5. To document lessons learned for future Salesforce improvement

Meanwhile, the key stakeholders for NovaTech are: sales manager, sales representative, customer service manager, customer service agent, finance manager, finance analyst, IT manager, IT administrator, project team, and product owner

Project Outcome

The team should review whether the system delivered the expected outcomes, such as:

1. Sales users can manage leads, opportunities, pipeline, follow-ups, and sales reports
2. Customer Service users can create cases, track case status, monitor SLA, and record communication history
3. Finance users can access sales orders, invoice information, payment status, and financial reports
4. IT users can manage accounts, permissions, configuration, audit logs, backup, and integration monitoring

Success Criteria

The team evaluates if the implementation met the success criteria that includes:

1. Main user stories were completed
2. UAT was completed and approved
3. Critical and high-priority defects were resolved
4. Users can access the system based on their roles
5. Reports and dashboards provide useful information
6. The system supports Sales, Customer Service, Finance, and IT workflows

Feedback

The project team should collect feedback from users and stakeholders by giving them questions such as:

1. Was the system useful for daily work?
2. Were the features easy to use?
3. Were there any missing features?
4. Did the system improve the work process?
5. What should be improved?

8.2. Lessons Learned Documentation

Section	Description
Project Information	- Name: NovaTech Salesforce Implementation - Type: Salesforce CRM Implementation - Main department involves: sales, customer service, finance, IT - Duration: 5 sprints - Key stakeholders: sales manager, sales representative, customer service manager, customer service agent, finance manager, finance analyst, IT manager, IT administrator
Objectives and Outcome	To deliver a Salesforce system that supports daily business activities across departments
Successes	- User stories made based on department needs - Sprint backlog organized - Role-based access was defined early - Test includes both positive and negative scenarios - Deployment plan included environment, management, rollback procedures, and a go-live checklist
Recommendation	- Conduct requirement clarification sessions before sprint planning - Define user roles, access permissions, and data ownership early - Identify dependencies between user stories before creating the sprint backlog - Prepare test data before test execution begins - Schedule UAT earlier and provide clear UAT instructions to stakeholders - Record and prioritize defects using a structured defect tracking process